

Calibration Schedule																																													
			Window of Activity																																										
			(period of time across which each activity will take place)																																										
Test and Learn Phase	Task Description	Responsible Parties	18 April 2022	25 April 2022	02 May 2022	09 May 2022	16 May 2022	23 May 2022	30 May 2022	06 June 2022	13 June 2022	20 June 2022	27 June 2022	04 July 2022	11 July 2022	18 July 2022	25 July 2022	01 August 2022	08 August 2022	15 August 2022	22 August 2022	29 August 2022	05 September 2022	12 September 2022	19 September 2022	26 September 2022	03 October 2022	10 October 2022	17 October 2022	24 October 2022	31 October 2022	07 November 2022	14 November 2022	21 November 2022	28 November 2022	05 December 2022	12 December 2022	19 December 2022	26 December 2022	02 January 2023	09 January 2023	16 January 2023	23 January 2023	30 January 2023	
1	Delivery Partner's submit sample (MS Form and Files/calls/transcripts to RE) over 6 week period	Delivery Partners																																											
	3rd Party to assess sample (MS Form and Files/calls/transcripts to MaPS) over 6 week period	3rd Party																																											
	3rd Party assessment conclusion	3rd Party																																											
	Data Analysis (Remedial action if applicable)	MaPS																																											
	Calibration Meetings	MaPS/DP/3rd Party																																											
	Summary of Calibration Meeting/Feedback/Reporting	MaPS																																											
2	Delivery Partner's submit sample (MS Form and Files/calls/transcripts to RE) over 6 week period	Delivery Partners																																											
	3rd Party to assess sample (MS Form and Files/calls/transcripts to MaPS) over 6 week period	3rd Party																																											
	3rd Party assessment conclusion	3rd Party																																											
	Data Analysis (Remedial action if applicable)	MaPS																																											
	Delivery Partner's submit sample (MS Form and Files/calls/transcripts to RE) over 6 week period	Delivery Partners																																											
	3rd Party to assess sample (MS Form and Files/calls/transcripts to MaPS) over 6 week period	3rd Party																																											
	3rd Party assessment conclusion	3rd Party																																											
	Data Analysis	MaPS																																											
	Notification of what submissions will be reviewed at the calibration meetings	MaPS																																											
	Calibration Meetings	MaPS/DP/3rd Party																																											
Summary of Calibration Meeting/Feedback/Reporting	MaPS																																												
3	Delivery Partner's submit sample (MS Form and Files/calls/transcripts to RE) over 6 week period	Delivery Partners																																											
	3rd Party to assess sample (MS Form and Files/calls/transcripts to MaPS) over 6 week period	3rd Party																																											
	3rd Party assessment conclusion	3rd Party																																											
	Data Analysis	MaPS																																											
	Notification of what submissions will be reviewed at the calibration meetings	MaPS																																											
	Calibration Meetings	MaPS/DP/3rd Party																																											
	Summary of Calibration Meeting/Feedback/Reporting	MaPS																																											